



P. O. BOX 248, 1186 LOWER RIVER ROAD, NW, CHARLESTON, TN 37310-0248

(423) 336-4000 FAX: (423) 336-4166

June 26, 2007

Mr. Raymond Frigon
Department of Environmental Protection
Bureau of Waste Management
Permitting, Enforcement and Remediation Division
79 Elm Street
Hartford, CT 06106-5127

Subject: Quarterly Progress Report – 2nd Quarter 2007
Newhall Street Residential Area, Non-Public Properties
Hamden, CT

Dear Mr. Frigon,

Per the requirements of the Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports, the above Progress Report is submitted.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4675.

Sincerely,

OLIN CORPORATION

A handwritten signature in black ink, appearing to read "R. J. Horn".

Raymond J. Horn
Principal Project Engineer

Attachment

Cc. N. Walter – MACTEC
D. Share – Olin
R. Bell - CTDEP

QUARTERLY PROGRESS REPORT OF OLIN CORPORATION
NON-PUBLIC PROPERTIES
HAMDEN, CONNECTICUT

REPORT PERIOD: April 1, 2007 through June 30, 2007

REPORT DATE: June 11, 2007

PROGRESS MADE THIS REPORTING PERIOD:

- Participated in meetings with CTDEP on April 26, 2007, May 2, 2007 and June 8, 2007 relative to the proposed column leaching tests/ compliance with the Remediation Standards Regulation (RSRs) Pollutant Mobility Criteria (PMC) and groundwater reclassification
- Received letter from DEP on April 26, 2007 suspending work on the proposed pilot column study

ACTIVITIES PLANNED FOR NEXT PERIOD:

- Continue discussions on RSR compliance and groundwater reclassification as necessary.
- Attend Newhall Advisory Committee meetings, as appropriate.
- Participate in Public Participation Meetings as scheduled by the Agency.
- Implement proposed activities following DEP approval.