



3855 North Ocoee Street, Suite 200  
Cleveland, TN 37312  
(423) 336-4540 FAX: (423) 336-4166  
E-Mail: dmshare@olin.com



June 27, 2008

Mr. Raymond Frigon  
Department of Environmental Protection  
Bureau of Waste Management  
Permitting, Enforcement and Remediation Division  
79 Elm Street  
Hartford, CT 06106-5127

VIA E-MAIL AND US MAIL

Subject: Quarterly Progress Report – 2nd Quarter 2008  
SRD-128, Non-Public Properties  
Hamden, CT

Dear Mr. Frigon,

This Progress Report is submitted in compliance with the requirements of Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4540.

Sincerely,

OLIN CORPORATION

David M. Share  
Director, Environmental Remediation

Attachment

Cc. Newhall Remediation Project Distribution List

**QUARTERLY PROGRESS REPORT OF OLIN CORPORATION  
NON-PUBLIC PROPERTIES  
HAMDEN, CONNECTICUT**

**REPORT PERIOD:** April 1, 2008 through June 30, 2008

**REPORT DATE:** June 27, 2008

**PROGRESS MADE THIS REPORTING PERIOD:**

- Olin participated in several meetings/conference calls with CTDEP relative to the design and implementation of the NPP remedy.
- Olin submitted the Draft Generic RAP (Draft Final Design) on May 21, 2008. The project schedule calls for comments from DEP 30 days after submittal of the Draft Generic RAP. A Final Generic RAP will be submitted to DEP 40 days after receipt of comments.
- Olin submitted the Final Additional Investigation Work Plan for 22 Properties to CTDEP on May 21, 2008.

**ACTIVITIES PLANNED FOR NEXT PERIOD:**

- Submit Final Generic RAP (Final Design) after receipt of DEP comments
- Begin work on development of Property-Specific RAPs
- Complete additional investigation sampling at 22 properties.
- Continue work associated with the disposition of excavated fill.
- Participate as appropriate in Public Participation Meetings as scheduled by the Agency.
- Attend meetings and conference calls with DEP as appropriate.