

LEGGETTE, BRASHEARS & GRAHAM, INC.
4 Research Drive, Suite 301
Shelton, CT 06484
(203) 929-8555 Fax (203) 9262-9140

LETTER OF TRANSMITTAL

Date: September 23, 2011	Job No.:
Attention: Raymond Frigon, Jr.	
RE:	

TO: Connecticut Department of Energy
and Environmental Protection
Planning and Standard Division
Bureau of Waste Management
79 Elm Street
Hartford, CT 06106

WE ARE SENDING YOU Attached Under separate cover via _____ the following items.

- Shop drawings Prints Plans Samples Specifications
- Copy of letter Change order _____

Copies	Date	No.	Description
2			South Central Connecticut Regional Water Authority, Former Hamden Middle School Site
			Third Quarter 2011 Progress Report, July through September 2011

THESE ARE TRANSMITTED as checked below:

- | | | |
|--|---|---|
| <input type="checkbox"/> For approval | <input type="checkbox"/> Approved as submitted | <input type="checkbox"/> Resubmit _____ copies for approval |
| <input checked="" type="checkbox"/> For your use | <input type="checkbox"/> Approved as noted | <input type="checkbox"/> Submit _____ copies for distribution |
| <input type="checkbox"/> As requested | <input type="checkbox"/> Return for corrections | <input type="checkbox"/> Return _____ corrected prints |
| <input type="checkbox"/> For review and comment | <input type="checkbox"/> _____ | |
- FOR BIDS DUE _____ 200__ PRINTS RETURNED AFTER LOAN TO US

REMARKS Attached is the above-referenced progress report, for your use. If you have any questions, please give me a call.

COPY TO: J. Albrecht; J. Barrett (2 copies); R. Pearce; C. Harriman
Honorable S. Jackson; L. Bingham; C. Richards; N. Walter

SIGNED: Michael Manolakas

**SOUTH CENTRAL CONNECTICUT REGIONAL WATER AUTHORITY
FORMER HAMDEN MIDDLE SCHOOL SITE**

**THIRD QUARTER 2011 PROGRESS REPORT
JULY THROUGH SEPTEMBER 2011**

A summary of investigative actions completed during the third quarter of 2011 to comply with Consent Order No. SRD-128 is presented below.

Actions Completed During Third Quarter of 2011


- Continued participation in Public Involvement Plan;

Actions Proposed to be Completed During Fourth Quarter of 2011 (October through December 2011)

- If CTDEEP conditional approval is received, make preparations to remediate PCB and VOC impacted soils located west of tennis courts. The schedule for the work would be contingent on timing of the approval letter(s), permit process, ordering of materials, any potential conditions identified in the letter(s), and seasonal conditions;
- Submittal of alternative pollutant mobility criteria and direct exposure criteria for Former Hamden Middle School Site; and
- Continue participation in Public Involvement Plan.


“I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.”

South Central Connecticut Regional Water Authority
Thomas V. Chaplik
Vice President



A handwritten signature in cursive, appearing to read 'Tom Chaplik', written over a horizontal line. To the right of the signature, the date '9/21/2011' is handwritten.

Leggette, Brashears & Graham, Inc.
Jeffrey B. Lennox
Principal



A handwritten signature in cursive, appearing to read 'Jeffrey B. Lennox', written over a horizontal line.