

Haley & Aldrich, Inc.
800 Connecticut Blvd.
Suite 100
East Hartford, CT 06108-7303
Tel: 860.282.9400
Fax: 860.282.9500
HaleyAldrich.com

**HALEY &
ALDRICH**

31 December 2004
File No. 27892-416

REMEDICATION SECTION, 2ND FL
RECEIVED

Department of Environmental Protection
Bureau of Water Management
Permitting, Enforcement and Remediation Division
79 Elm Street
Hartford, CT 06106-5127

JAN 03 2005

WASTE MANAGEMENT BUREAU

Attention: Ms. Shannon Pociu

Subject: Progress Report No. 7
October 2004 through December 2004
Rochford Field and Mill Rock Park
Hamden, Connecticut

Ladies and Gentlemen:

OFFICES

Boston
Massachusetts

Cleveland
Ohio

Dayton
Ohio

Detroit
Michigan

Kansas City
Kansas

Los Angeles
California

Manchester
New Hampshire

Parsippany
New Jersey

Portland
Maine

Rochester
New York

San Diego
California

Santa Barbara
California

Tucson
Arizona

Washington
District of Columbia

On behalf of the Town of Hamden, Haley & Aldrich, Inc. (Haley & Aldrich) is pleased to submit this quarterly Progress Report (No. 7) describing the actions the Town of Hamden has taken to date to comply with relevant requirements outlined in Connecticut Department of Environmental Protection (CTDEP) Consent Order No. SRD-128, Section B (5). Progress Report No. 7 covers the timeframe from 1 October 2004 through 31 December 2004.

WORK COMPLETED DURING REPORTING PERIOD

- From 18 October through 12 November 2004, Haley & Aldrich conducted a test boring and well installation program as outlined in the Supplemental Phase III Work Plan for Rochford Field and Mill Rock Park (Work Plan). The Work Plan was approved by CTDEP in a letter dated 14 October 2004.
- On 28 October 2004, Haley & Aldrich submitted to CTDEP a request for modification to the Work Plan. The modification reduced the amount of semi-volatile organic compounds tested. The Work Plan modification was approved by CTDEP in a letter dated 22 November 2004.
- On 9 November 2004, Haley & Aldrich attended a Public Meeting held at the Keefe Center.
- On 15 through 22 November 2004, Haley & Aldrich conducted an eighth round of groundwater sampling at Rochford Field and Mill Rock Park.

The next scheduled quarterly progress report will be due on 31 March 2005.

JAN 03 2005

Town of Hamden
31 December 2004
Page 2

WASTE MANAGEMENT BUREAU

RESPONDENT AND PREPARER CERTIFICATIONS

Any document that is submitted to the commissioner of the CTDEP under SRD-128 must be signed by the Respondent (Town of Hamden), or authorized representative of the Respondent, and by the individuals responsible for preparing such a document. Therefore, the Respondent (or agent thereof) and the Preparer (Haley & Aldrich) must sign the following statement:

"I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify that, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that a false statement made in this document or its attachments may be punishable as a criminal offense under Section 53a-157b of the Connecticut General Statutes and any other applicable law."

Carl Amento
Name of Respondent or Authorized Representative
Town of Hamden

Mayor
Title

Carl Amento
Signature

12/22/04
Date

CHRIS G. HARRIMAN
Name of Preparer
Haley & Aldrich, Inc.

SR ENV. GEOLGIST
Title

[Signature]
Signature

12/20/04
Date

REMEDICATION SECTION, 2ND FL
RECEIVED

Town of Hamden
31 December 2004
Page 3

JAN 03 2005


WASTE MANAGEMENT BUREAU

If you require additional information, please call.

Sincerely yours,
HALEY & ALDRICH, INC.



Chris G. Harriman, LEP
Senior Environmental Geologist



William F. Kay, Jr., PhD., PE, LEP
Senior Vice President

cc: Town of Hamden; Attn: Honorable Carl Amento
Halloran & Sage; Attn: Ann Catino

G:\PROJECTS\27892\411\progress reports\pr7.doc