



P. O. BOX 248, 1186 LOWER RIVER ROAD, NW, CHARLESTON, TN 37310-0248

(423) 336-4000 FAX: (423) 336-4166

REMEDIATION SECTION, 2ND FL  
RECEIVED

(OVERNIGHT MAIL)

December 20, 2005

DEC 21 2005

Ms. Eileen Barnes  
Department of Environmental Protection  
Bureau of Waste Management  
Permitting, Enforcement and Remediation Division  
79 Elm Street  
Hartford, CT 06106-5127

WASTE MANAGEMENT BUREAU

Subject: Quarterly Progress Report – 4th Quarter 2005  
Newhall Street Residential Area, Non-Public Properties  
Hamden, CT

Dear Ms. Barnes,

Per the requirements of the Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports, the above Progress Report is submitted.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4675.

Sincerely,

OLIN CORPORATION

Raymond J. Horn  
Principal Project Engineer

Attachment

Cc. H. Moritz – Malcolm Pirnie

QUARTERLY PROGRESS REPORT OF OLIN CORPORATION  
NON-PUBLIC PROPERTIES  
HAMDEN, CONNECTICUT

REPORT PERIOD: October 1 through December 31, 2005

REPORT DATE: December 20, 2005

PROGRESS MADE THIS REPORTING PERIOD:

- Submitted final groundwater report as addendum to Supplemental Investigation Report
- Prepared architectural renderings of Hamden Middle School on behalf of DEP
- Responded to DEP comments on the Supplemental Investigation Report.
- Attended monthly Newhall Advisory Committee meetings.

ACTIVITIES PLANNED FOR NEXT PERIOD:

- Submit Addendum to Supplemental Investigation Report.
- Participate in Public Participation Meetings as scheduled by the Agency.