

REMEDIATION SECTION, 2ND FL
RECEIVED

JAN 6 2004

WASTE MANAGEMENT BUREAU

UNDERGROUND
ENGINEERING &
ENVIRONMENTAL
SOLUTIONS

Haley & Aldrich, Inc.
800 Connecticut Blvd.
Suite 100
East Hartford, CT 06108-7303
Tel: 860.282.9400
Fax: 860.282.9500
Dir: 860.282.9600
www.HaleyAldrich.com



29 December 2003
File No. 27892-411

Department of Environmental Protection
Bureau of Water Management
Permitting, Enforcement and Remediation Division
79 Elm Street
Hartford, CT 06106-5127

Attention: Ms. Shannon Windisch

Subject: Progress Report No. 3
October 2003 through December 2003
Rochford Field and Mill Rock Park
Hamden, Connecticut

OFFICES

Boston
Massachusetts

Cleveland
Ohio

Dayton
Ohio

Detroit
Michigan

Kansas City
Kansas

Los Angeles
California

Manchester
New Hampshire

Newark
New Jersey

Portland
Maine

Rochester
New York

San Diego
California

Santa Barbara
California

Tucson
Arizona

Washington
District of Columbia

Ladies and Gentlemen:

On behalf of the Town of Hamden, Haley & Aldrich, Inc. (Haley & Aldrich) is pleased to submit this quarterly Progress Report (No. 3) describing the actions the Town of Hamden has taken to date to comply with relevant requirements outlined in Connecticut Department of Environmental Protection (CTDEP) Consent Order No. SRD-128, Section B (5). Progress Report No. 3 covers the timeframe from 1 October 2003 through 31 December 2003.

WORK COMPLETED DURING REPORTING PERIOD

- On 27 and 28 October 2003, Haley & Aldrich conducted a fourth round of groundwater sampling of seven wells located at Rochford Field and Mill Rock Park.

WORK ON HOLD

- Supplemental Environmental Investigation Work Plan, Rochford Field and Mill Rock Park.

During December 2002, Haley & Aldrich submitted environmental test results for Rochford Field and Mill Rock Park to CTDEP for review and comment. CTDEP staff has indicated to Haley & Aldrich that the Supplemental Investigation Work Plan for Rochford Field and Mill Rock Park will not be reviewed by CTDEP, until CTDEP has reviewed and commented on previous site work. To date we have received no comment from CTDEP on our December 2002 report.

The next scheduled progress report will be due on 31 March 2003.

Town of Hamden
29 December 2003
Page 2

JAN 6 2004

WASTE MANAGEMENT BUREAU

RESPONDENT AND PREPARER CERTIFICATIONS

Any document that is submitted to the commissioner of the CTDEP under SRD-128 must be signed by the Respondent (Town of Hamden), or authorized representative of the Respondent, and by the individuals responsible for preparing such a document. Therefore, the Respondent (or agent thereof) and the Preparer (Haley & Aldrich) must sign the following statement:

"I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify that, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that a false statement made in this document or its attachments may be punishable as a criminal offense under Section 53a-157b of the Connecticut General Statutes and any other applicable law."

Carl J. Armento

Name of Respondent or Authorized Representative
Town of Hamden

Mayor

Title

Carl Armento

Signature

12-30-03

Date

William F. Kay Jr.

Name of Preparer
Haley & Aldrich, Inc.

Sr. Vice President

Title

William F. Kay Jr.

Signature

12/29/03

Date

Town of Hamden
29 September 2003
Page 3

REMEDICATION SECTION, 2ND FL
RECEIVED


JAN 6 2004

If you require additional information, please call. **WASTE MANAGEMENT BUREAU**

Sincerely yours,
HALEY & ALDRICH, INC.



Chris G. Harriman, LEP
Senior Environmental Geologist



William F. Kay, Jr., PhD., PE, LEP
Senior Vice President

cc: Town of Hamden; Attn: Mike Brandi
Halloran & Sage; Attn: Ann Catino

G:\PROJECTS\27892\411\progress reports\pr3.doc