

RECEIVED

SEP 29 2003

WATER MANAGEMENT BUREAU



P. O. BOX 248, 1186 LOWER RIVER ROAD, NW, CHARLESTON, TN 37310-0248

(423) 336-4000 FAX: (423) 336-4166

September 26, 2003

Ms. Shannon Windisch  
Department of Environmental Protection  
Bureau of Waste Management  
Permitting, Enforcement and Remediation Division  
79 Elm Street  
Hartford, CT 06106-5127

Subject: Quarterly Progress Report – 3<sup>rd</sup> Quarter 2003  
Newhall Street Residential Area, Non-Public Properties  
Hamden, CT

Dear Ms. Windisch,

As per the requirements of the Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports, the above Progress Report is submitted.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4675.

Sincerely,

OLIN CORPORATION

A handwritten signature in black ink that reads 'R. J. Horn'.

Raymond J. Horn  
Principal Project Engineer

Attachment

Cc. K. Cichon – Malcolm Pirnie  
H. Moritz – Malcolm Pirnie  
T. O'Brien - Olin  
J. Young - Olin

**QUARTERLY PROGRESS REPORT OF OLIN CORPORATION  
NON-PUBLIC PROPERTIES  
HAMDEN, CONNECTICUT**

**REPORT PERIOD:** July 1 through September 30, 2003

**REPORT DATE:** September 26, 2003

**PROGRESS MADE THIS REPORTING PERIOD:**

- On July 16, 2003, the Supplemental Investigation Work Plan for the Non-Public Properties Study Area was submitted to CTDEP for comments and approval. (To date, no comments have been received.)
- Additional requests for sampling in the Newhall neighborhood have been received by the CTDEP and forwarded to Malcolm Pirnie for incorporation into the Supplemental Investigation.

**ACTIVITIES PLANNED FOR NEXT PERIOD:**

- Implementation of the supplemental investigation will begin following CTDEP approval of the work plan.