

# LEGGETTE, BRASHEARS & GRAHAM, INC.

## PROFESSIONAL GROUND-WATER AND ENVIRONMENTAL ENGINEERING SERVICES

126 MONROE TURNPIKE  
TRUMBULL, CT 06611  
203-452-3100  
FAX 203-452-3111  
www.lbgweb.com

REMEDICATION SECTION, 2ND FL  
RECEIVED

MAR 09 2005

March 3, 2005

WASTE MANAGEMENT BUREAU

Ms. Shannon Pociu  
Connecticut Department of Environmental Protection  
Bureau of Waste Management  
Remediation Section  
79 Elm Street  
Hartford, CT 06106

RE: Notice of Addendum to Final Investigation  
Report and Evaluation of Remedial Alternative Report  
Former New Haven Water Company Property  
Hamden, Connecticut  
Consent Order No. SRD-128

Dear Ms. Pociu:


Leggette, Brashears & Graham, Inc. (LBG), on behalf of South Central Connecticut Regional Water Authority (RWA), is providing notice that due to the Connecticut Department of Environmental Protection (CTDEP) verbal request on February 16, 2005 to collect additional soil samples to be analyzed for polynuclear aromatic hydrocarbon (PAH), dioxin and furans, we will be unable to include all results for dioxin and furan sampling in the Final Investigation Report and Evaluation of Remedial Alternative Report due on March 31, 2005. As you are aware, this request to complete additional investigations by the CTDEP was beyond that described in the approved April 16, 2004 "Supplemental Scope of Study, Former Hew Haven Water Company Property, Middle School Site Hamden, Connecticut" and subsequent addendum modifications which were issued pursuant to Consent Order No, SRD-128.

The additional field investigations included the recollection of samples at test boring locations completed during our 2002 investigation. These additional field investigations were completed on February 24 and 25, 2005. The samples are being analyzed for PAHs, and after review, for dioxins and furans. Currently, we are waiting on the results of the PAHs. Once we receive and review the results, we will send the appropriate samples to be additionally analyzed for dioxins and furans. Unfortunately, our estimate is that the dioxin and furan results will not be available until approximately 2 to 3 weeks after the March 31, 2005 submittal deadline. Considering we will not have these data, it will be necessary to submit an addendum to the above-referenced report. Because there is little benefit to make assessments on a partial set of data; we will be submitting the results and our analyses for all dioxin and furan analyses one month after we receive the latest dioxin and furan analyses. This will provide us sufficient time

to adequately analyze all the dioxin and furan results and base our opinions on a complete set of data.

Please do not hesitate to contact me if you have any questions or comments.

Very truly yours,



LEGGETTE, BRASHEARS & GRAHAM, INC.

Michael Manolakas, LEP  
Associate


MM:ng

cc: T. Chaplik J. Barret (3)  
G. Sharp K. Hood  
M. Harvey C. Amento  
L. Balch C. Richards  
B. Cutler

H:\SCCRW\2005\Hamden MS\Notice of addendum.doc

"I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law."

South Central Connecticut Regional Water Authority  
Thomas V. Chaplik  
Vice President

 3/7/05

Leggette, Brashears & Graham, Inc.  
Jeffrey B. Lennox  
Principal

