

TABLE 1
ENVIRONMENTAL SITE INVESTIGATION
FORMER NEW HAVEN WATER COMPANY PROPERTY
HAMDEN, CONNECTICUT

Projected Investigation and Remedial Schedule

Task	Schedule
VOC Plume Southwest of Middle School Site	
Soil-Vapor and Ground-Water Monitoring Southwest of Middle School Site	Continued quarterly sampling until at least Fall of 2007
Installation of Additional Monitor Wells to Further Characterize VOC Plume	Pending CTDEP Approval
Evaluation of Remedial Alternatives for VOC source area	
Completion of Treatability Study	June 2007
Submittal of Focused Remedial Action Plan	Projected Fall 2007, dependent on results of treatability study
Remediation of VOC source area	Winter 2007, dependent on CTDEP approval of Focused Remedial Action Plan
Remediation of PCB Source Area	
Submittal of PCB Focused Remedial Action Plan	June 2007
Remediation of PCB impacted soils	Fall 2007, dependent on CTDEP approval of Focused Remedial Action Plan
Focused Soil Investigation at 249-251 Morse Street	
Field Investigations	Initial field investigations completed April 2007, potential additional field investigations necessary
Evaluation and Submittal of Results	Summer 2007
CTDEP Comments	
Respond to remaining CTDEP Comments regarding 2005 <i>Final Investigation and Remedial Evaluation Report</i>	June 2007
Site-Wide Remedial Action Plan	
Further Characterization of Regional Ground-Water Flow	Summer 2007
Submittal of Site Wide Remedial Action Plan	Winter 2007, potentially dependent on GB ground-water reclassification request and revisions Remediation Standard Regulations